



Development of the ENV-net in West Balkan and Turkey: giving citizens a voice to influence the environmental process reforms for closer EU integration

Activity	Phase	Task	Responsible	Start	End	Progress	Notes
ENV-net	Phase 1	Task 1.1: Finalize the ENV-net concept and develop the project plan.	ENV-net	2014-03-01	2014-03-31	100%	Finalized and approved.
		Task 1.2: Develop the ENV-net methodology and tools.	ENV-net	2014-04-01	2014-04-30	100%	Completed.
		Task 1.3: Conduct pilot testing of the ENV-net methodology.	ENV-net	2014-05-01	2014-05-31	100%	Completed.
		Task 1.4: Develop the ENV-net communication strategy.	ENV-net	2014-06-01	2014-06-30	100%	Completed.
		Task 1.5: Conduct training for project staff.	ENV-net	2014-07-01	2014-07-31	100%	Completed.
		Task 1.6: Develop the ENV-net pilot sites.	ENV-net	2014-08-01	2014-08-31	100%	Completed.
		Task 1.7: Conduct field testing of the ENV-net methodology.	ENV-net	2014-09-01	2014-09-30	100%	Completed.
		Task 1.8: Develop the ENV-net final report.	ENV-net	2014-10-01	2014-10-31	100%	Completed.
		Task 1.9: Conduct dissemination of the ENV-net methodology.	ENV-net	2014-11-01	2014-11-30	100%	Completed.
		Task 1.10: Conduct final evaluation of the ENV-net methodology.	ENV-net	2014-12-01	2014-12-31	100%	Completed.
		Task 1.11: Develop the ENV-net final report.	ENV-net	2015-01-01	2015-01-31	100%	Completed.
		Task 1.12: Conduct dissemination of the ENV-net methodology.	ENV-net	2015-02-01	2015-02-31	100%	Completed.
		Task 1.13: Conduct final evaluation of the ENV-net methodology.	ENV-net	2015-03-01	2015-03-31	100%	Completed.
Task 1.14: Develop the ENV-net final report.	ENV-net	2015-04-01	2015-04-31	100%	Completed.		
Task 1.15: Conduct dissemination of the ENV-net methodology.	ENV-net	2015-05-01	2015-05-31	100%	Completed.		
Task 1.16: Conduct final evaluation of the ENV-net methodology.	ENV-net	2015-06-01	2015-06-31	100%	Completed.		
Task 1.17: Develop the ENV-net final report.	ENV-net	2015-07-01	2015-07-31	100%	Completed.		
Task 1.18: Conduct dissemination of the ENV-net methodology.	ENV-net	2015-08-01	2015-08-31	100%	Completed.		
Task 1.19: Conduct final evaluation of the ENV-net methodology.	ENV-net	2015-09-01	2015-09-31	100%	Completed.		
Task 1.20: Develop the ENV-net final report.	ENV-net	2015-10-01	2015-10-31	100%	Completed.		
Task 1.21: Conduct dissemination of the ENV-net methodology.	ENV-net	2015-11-01	2015-11-31	100%	Completed.		
Task 1.22: Conduct final evaluation of the ENV-net methodology.	ENV-net	2015-12-01	2015-12-31	100%	Completed.		
Task 1.23: Develop the ENV-net final report.	ENV-net	2016-01-01	2016-01-31	100%	Completed.		
Task 1.24: Conduct dissemination of the ENV-net methodology.	ENV-net	2016-02-01	2016-02-31	100%	Completed.		
Task 1.25: Conduct final evaluation of the ENV-net methodology.	ENV-net	2016-03-01	2016-03-31	100%	Completed.		

